## Saint Louis University School of Computing and Information Sciences IT 324 Web Systems and Technologies

## **Progress Report 1**

9352A 4:00 – 5:00 Group 1

ADRIANO, John Carlo
APILADA, Denmark
GONZALES, Darlene Joyce
NIMES, Dom Christian Jay
PIT-OG, Luger Lex
ZHANG, Jasper Anthony

April 27, 2018

As of this day, we have accomplished the following:

- Planning and Disseminating of Task Started on April 22, 2017 (Sunday), our group, headed by Zhang, do the talks about the projects, plans and assigning of tasks to each member. This was happened on a group chat on Messenger.
   As our group contains 6 members, we decided to divide the group by two in order to divide as well our tasks, the first three are Apilada, Pit-og and Zhang, who will take over the contents of the course website, and the second group of three members are Adriano,
- **Created a Repository on GitHub** On April 25, Pit-og created a repository on GitHub in order to maintain the collaboration of the group. See commit on the image below.

Gonzales and Nimes, who are assigned to work on the design of the website.

```
commit fb59f1108c76a690ee0ac10aa489ab10ede34d9b
Author: Lugs88 <34087166+Lugs88@users.noreply.github.com>
Date: Wed Apr 25 21:47:53 2018 +0800

Created MD file
(END)
```

Figure 1.0 First commit

Mockup of the Course Website – The members that are assigned into this task were
Adriano, Nimes and Gonzales. The two students started to plan for the pre-outline of the
course website on April 26, 2017.




Figure 1.1 Course Website Mockups

• **Pre-contents of the Course Website** – Started on April 26 at 7:03pm, Apilada, Pit-og and Zhang do the contents, focusing on the Java Servlet, of the course website and then push to the group's repository. See the commits on the repository on the image below.

```
uthor: Jc Adriano <jcadriano08@gmail.com>
ate: Fri Apr 27 08:24:38 2018 +0800
commit 21a0e66fd6a91c611629b528cc9bf0843eb03d42
Author: Lugs88 <34087166+Lugs88@users.noreply.github.com>
Date: Fri Apr 27 01:00:26 2018 +0800
      Writing Filters
 ommit 3a29b126c32c1d90601e02ed7a5df67e56a06416
uthor: Lugs88 <34087166+Lugs88@users.noreply.github.com>
ate: Thu Apr 26 23:59:46 2018 +0800
      Java Servlet HTTP Codes
commit 9ed11a0c2028ab0970c13f47bd4763d7de3c8f50
uthor: Lugs88 <34087166+Lugs88@users.noreply.github.com>
ate: Thu Apr 26 23:59:07 2018 +0800
     Java Servlet Server Responses
commit 271ca727bf7915b373d31cf5d584cfd86868700b
Author: Lugs88 <34087166+Lugs88@users.noreply.github.com>
Date: Thu Apr 26 23:58:38 2018 +0800
      Java Servlet Client Requests
commit allle26e48f7177297ed4618ba72df38aefb9699
Author: Jasper Anthony Wong Zhang <33901278+2160563@users.noreply.github.com>
Date: Thu Apr 26 23:25:01 2018 +0800
      Java EE Session Tracking
      rit 260e3fb623d412e65ae421501a3235b5a9579617
uthor: Jasper Anthony Wong Zhang <33901278+2160563@users.noreply.github.com>
late: Thu Apr 26 22:17:26 2018 +0800
      Java EE Cookies
 ommit 806d5e35828cb1d6c00b58659cb0ca9b32de285c
uthor: Jasper Anthony Wong Zhang <33901278+2160563@users.noreply.github.com>
ate: Thu Apr 26 22:16:59 2018 +0800
      Java EE Error Handling
  ommit 0b28cff9a3310eadf37704f684ee1951cc7149af
uthor: apiladadenmark <apiladadenmark07@gmail.com>
ate: Thu Apr 26 19:05:41 2018 +0800
      Added a File (Servlet Form Data)
commit 8ce7ce78b736b0a105f123892c6aa5a85ac46216
author: apiladadenmark <apiladadenmark07@gmail.com>
ate: Thu Apr 26 19:05:10 2018 +0800
      Added a File (Servlet Life Cycle
commit Ofddcd04fb22557d5c4d3dca1839d3a79d01440c
uthor: apiladadenmark <apiladadenmark07@gmail.com>
Date: Thu Apr 26 19:04:24 2018 +0800
      Added a File
commit 5439e35d863c3517bdc82738250ea506168e37c0
outhor: apiladadenmark <apiladadenmark07@gmail.com>
oate: Thu Apr 26 19:03:31 2018 +0800
      Added a File
commit fb59f1108c76a690ee0ac10aa489ab10ede34d9b
author: Lugs88 <34087166+Lugs88@users.noreply.github.com>
Date: Wed Apr 25 21:47:53 2018 +0800
     Created MD file
```

Figure 1.2 Commit Logs

As we have accomplished the mockup and pre-contents of the course website, our next task will be the implementation of this mockup and insertion of the created pre-contents. Also, as it is our goal to provide features like quizzes/activities, interactive and multimedia contents, and responsive design, we still continue to work and search on to this progress.